ENVIRONMENTAL STATUS OF PROJECTS: 3/25/2009
Env. . PRMS NEPA . R Permits
Status Project Agency E:]ogj.)Mgr Env. Completion FWS - Section 7 SHPO - 106 Remarks CheckSh:rtnMemo Invznk:::ent Corps of Engineers State Ag::%f;ﬁt::;t;nd
Manager ) Date EIS/EA/CE Concurrence 4(f) doc. Concurrence Nationwide Individual NPDES State 401 CZM TVA
Done SS DDOT  |Morris 14th Street Bridge 06/13/04 CE signed Rec. concurrence by Letter sent to DC Signing in DC for |- Contractor to get DC Sediment &
Project 3 2/13/04 CE sent |letter dated 5/1/02 SHPO 1/21/04. 395- NCPC Coast Guard Erosion Control
to DC Division Received approval rec. Permit/coordinatio Permit not required.
Office for sign concurrence 3/24/04. |3/10/04 n Got concurrence from
2/19/04 DC Watershed.
Done BAA SER  [Atkins ABLI 11(1), 12(1) 12/16/04 FHWA sent CE to[FHWA sent letter to Exempt NPS completed Resurface entrance Not required. FHWA to get. > |Not required.
NPS for signature |FWS 8/5/2003 - No 1/7/04. NPS to do roads and parking Checked quad for 1 acre of Checked quad for
on 1/20/04. adverse impact by supplemental Arch.  [areas blue line streams disturbance (DH |blue line stream on
Signed by NPS FWS response dated Study to find Lincoln on 6/14/2004 checked 6/14/2004 (DH).
on1/26/04 9/11/03 Home (N/A tp project; (DH). 6/14/2004). Area
outside of of disturbance =
construction limits) 2.3 acres. NOI
sent to KY 8/5/04
(BB). Approval
letter received
11/23/04. Permit
KPDES no:
KYR107677,
received 9/22/06
Done BAA NER Matzke ACAD 300(1) 05/09/05 NPS sent NPS will send letter NPS has completed. |Rehab walls and N/A N/A N/A N/A
6/1/2004. with CE. Will send with CE. bridges
Received
6/8/2004 Plans
sent to park
5/26/2004.
Done NER Corrado ACAD ITS 05/01/01 NPS Completed NPS received No SAIC to complete all
CE 3/15/01 Adverse Effect environmental compliance
Determination from items and obtain all permits.
SHPO 3/15/01.
Done BAA NER Amold ALPO 10(1), 900(1) 06/03/05 FHWA CE letter sent to FWS NPS completed Rehab. Visitor N/A N/A NPDES received |N/A
completed 7/7/03 |8/5/2003 - Section 7 Center access and 9/7/2004.
complete by letter PA Updates sent to
dated 9/4/03 Steve Putt for
review 3/29/2005.
Received letter
5/5/2005 stating
no changes need
to be made -
permit stands for
3 years
Active LT NER Shifflet ANTI 300(1), 900 (1) 10/06/06 FHWA to FHWA completed Archeological survey [M &0 Roads and 7/19/2005 MDE and DNR
complete EA awarded. ARPA Walkways, Scoping Permits may be
permit obtained. Pre- |by Summer of 2004 required. FHWA to
fieldwork mtg. do.
November 7th.
Pending FS AR PFH 158(1) 10/01/08 FHWA to do EA Phase 1 6.4 rd
reconstruction from
AR 25 to AR 84,
Goat Branch Rd/
Shady Lake
Done FS Weber AR PFH 65-3(4) 06/01/01 EA & FONSI Complete - No T&E Clearance complete. FHWA received FHWA Received |FHWA received. |[Received 12/00
Complete will be impacted by Some additional field NWP #14 in Permit 12/00
04/23/98 construction work required as a August, 2000.
permit condition
Active LT FS Wong AR PFH 65-3(5) 03/21/06 EA/FONSI Complete FHWA to do last phase of the 9/28/06 - Permit  [AR DEQ permit FHWA to do State 401 Cert and
complete reconstruction of received for riprap |required for more Short Term Activity
FH 65 placement, does [than 10 acres Authorization applied
not cover disturbance for on 9/15/06
temporary access
for construction
vehicles. Am
coordinating with
USACE to remedy
this situation.
10/11/06 - Permit
in hand
Done FS Weber AR PFH 65-3(6) 12/15/99 EA Comp. 4/23/1998 Clarifying design Received NWP rec. 7/30/99 Water Quality Testing
Feb. 1998 only status. to be done by AR
Dept. of Hwys &
Traffic
Active KR FWS  |Madlansacay ARS 10(1) TBD 2004 Not yet Scoped.
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Status Project Agency E;‘;")Mgr Env. Completion FWS - Section 7 SHPO - 106 Remarks CheckshsrtnMemo Invz:'\'/k:;:ent Corps of Engineers State Ag::(;);ecmﬁil;nd
Manager ) Date EIS/EA/CE Concurrence 4(f) doc. Concurrence Nationwide Individual NPDES State 401 CZM TVA
Pending BAM NER Shifflet ASIS 14(1) 12/01/06 NPS to do EA- NPS to do. Overlay North
Planning study Beach Dr. and
underway Reconfigure Fee
Station Area
Active NF NER Shifflet ASIS 14(3) 04/19/06 CE completed on [Completed on N/A NPS completed on [Rehab. Park Permit issued Received LOA from
11/16/05 09/02/04 8/13/2004 Entrance Road and 9/9/06 MD for work in
Fee Station nontidal wetlands
9/18/06
Active BAM NCR  [Patel BAWA 1D18 11/13/05 FHWA completed [Sent letter to FWS on NPS completed . Rehab bridge decks
CE, NPS signed |3/16/2004. Call to Charles over 1-495 - 2
on 4/27/05 Completed by letter Borders on June 8, |bridges - Projectis
dated 7/9/04. 2004. He will call Design/Build,
and check status. Consultant to do
Email sentto CB on [permits
12/22/04
Pending [SEG NPS Johnson BAWA 1F18 ?2?7? CE complete Letter sent 7/12/06; Letter sent to NACE; |Emergency project; Plans given to ESC Plans
8/21/06 concurrence rec. XXX rec. 8/10/06 Letter contract; Reid 7/12/06; approved 9/27/06
8/7/06 Cond. Cert 8/22/06 Special storm
emergency permit
Active NF SER Madlansacay BISO 150(1), 913(1), 02/06/06 Scoping Completed by NPS NPS completed from |Rehab 10/6/2003| NPDES Storm
914(1) completed with CE tree line to tree line.  Leatherwood Ford Water
6/17/03 - Called Completed with CE  |Road Construction
park May 27, Reconstruction of Permit sent to
2004. NPS .7 mile of Overlook TNDEC 12/16/05
completed CE Rd and mill and w/ plans, $250
8/20/04. overlay 2 PA's fee, maps.
Baxter Wilson of
Tennessee
Department of
Environment and
Conservation
says he is
sending permit as
of 3/20/2006.
Permit received
3/20/2006.
Expires
5/30/2010.

Active KR FWS |Madlansacay BKB 10(1) 10/01/06 CE by 12/13/04  |FWS to do. FWS to do. Entrance Rd foot Permits by 1/12/05
trail

Done FWS  |Weber BLD 10(1), CHE 10(1) 10/27/99 Completed 9/8/99 |FWS to do. NA FWS to do. To be in P&C for 9/1/1999 NWP #3 and #14 Mailed 8/16/99 Environment Tasks
advertisement received. Two Rec. 9/28/99 Complete
9/2/99 year expiration.

Active NF SER Shifflett BLRI 1B6, C4 10/01/07 NPS Completed |NPS completed with NPS completed Resurfacing of FHWA to do if req. FHWA to do if Leon Clifford

CE dated 1/21/04 |CE 1/19/04 Section 1B req.
Pending [BAM SER Wong BLRI 1D6 01/01/10 NPS completed NPS completed Rehab Section 1D 9/26/2003 and FHWA to do if req. FHWA to do if FHWA to get VA DCR
CE 10/3/03 10/3/03 MP 15 to MP 27 -  |10/22/03 req. erosion and sediment
Project is delayed control approval.
to FY 10 by NPS in
FY05
Active NF SER Pakhchanian BLRI 1M19 10/01/06 NPS to do NPS to do Rehab. Glade No work in the less than 1 acre -
Creek Bridge stream - no permit no permit req.
required.
Active NF SER Shifflet BLRI 1N18 05/03/06 NPS completed |Completed with CE NPS completed 11/20/2003 n/a Required. n/a
CE 2/3/03 1/23/03 Permit
VAR103957
Issued July 1,
2004, expires
June 30, 2009.

Done SER Nishimoto BLRI 1T15 09/27/99 VDOT to do. VDOT to do. Lead paint possibly Completed Bill Witmer, NPS Steve
present Design 04/01/99 Stone - DSC 303-969-2252
only.

Active NF SER  [Madlansacay [BLRI2A14 01/01/11 NPS to do CE by [NPS to do NPS to do Rehab Big Pine Sent on 10/22/03 FHWA to do if req. NC DENR - FHWA to

6/27/05 Creek Bridge get
Active NF SER Shifflett BLRI 2B11 10/01/07 NPS to do CE by |NPS to do NPS to do Resurfacing of NC DENR - FHWA to
9/12/05 Section 2B from MP get by 11/18/05
230 to 270
Active NF SER Struve BLRI 2D16 01/27/07 NPS completed  |NPS completed with NPS completed with |Rehab Parkway Required. Required. NC DENR - FHWA to
CE dated 12/7/05 |CE CE except as noted. |Section 2D get E&SC plan

with the exception
of Laurel Fork
Bridge Masonry
Wingwall & NC
Route 16 Stone
Arch Bridge.

review.
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Active NF SER Struve BLRI 2E15 04/01/08 NPS to do EA by |NPS to do NPS to do Remove active Sent on 10/22/03
4/27/05 slide, stabilize, and
install subsurface
drainage on Pkwy.
Reconstruct 200 If
of Pkwy.
Active NF SER Wong BLRI 2F22 03/21/06 NPS completed NPS completed Rehab. Goshen Sent on 10/22/03 Required. Required. Required.
CE 1/15/03 1/6/03 Creek Bridge
Done BAA SER Pakhchanian BLRI 2G12 05/20/05 NPS completed NPS Completed Rehab. Sims Creek No work in the less than 1 acre -
CE 1/13/04 1/6/03 Bridge stream - no permit no permit req.
required.
Active NF SER Shifflett BLRI 2G13 01/01/06 NPS to do CE NPS to do NPS to do Repair and NC DENR needed.
resurface Price FHWA to do
Park Campground
and Picnic Area
Loop
Active NF SER Struve BLRI 2H13, J16 03/15/07 NPS to do CE NPS to do NPS to do Resurface Parkway NC DENR needed.
from MP 298.6 to FHWA to do
317.5
Done NF SER Shifflett BLRI 2K12 01/01/05 NPS completed |NPS completed with NPS completed with |Emergency Slide
CE 10/5/04 CE CE Repairs to BLRI
Pkwy via Design/
Build Contract
Done BAA SER Shifflet BLRI 2M21, N15 10/01/04 NPS completed  |NPS Completed NPS completed Rehab. Paved NC DENR Permit
8/31/99 8/31/99 Waterways Request Mailed
7/21/2004 - Rec.
8/17/04
Pending [BAM SER Shifflett BLRI 2N17 01/01/11 NPS to do CE NPS to do NPS to do Resurface Parkway NC DENR needed.
from MP 347.5 to FHWA to do
359.8 - Project is
delayed to FY11 by
NPS in FY05
Active RD SER  [Struve BLRI 2P14 12/18/05 NPS completed  [Endangered plants in Completed 4/6/04 Rehab. Roadway |Email sent 4/2/04 Required because Required. E&SC |Reviewed with Corps
CE 6/21/04 - Craggy area. Section 2P and 6/7/04 several navigable plan review permit. NCDENR
Revised 4/27/05 [Completed with CE streams potentially’ required by issued a 401 WQ
impacted through NCDENR for Certification, received
culvert work. issuance of on 11/29/05.
Nationwide permit NPDES. Sentto
and 401 water NCDENR
quality review 7/18/2005.
done concurrently. Letter of Approval
Angie Pennock received
(reviewer) called 8/29/2005
and asked for approving E&SC
description of work| plan. Expires
and photos of all 8/29/2008.
drainage
structures. Sent
9/29/05. NW 33
permit
#200532784
received 11/28/05.
Permit expires
March 18, 2007.
Active BAM SER Jakovich BLRI 2P15 06/01/04 NPS completed |Completed with CE Completed with CE  |Rehab Little Swiss <1 acre, no
EA by memo & Craggy Pinnacle permit req.
dated 7/22/03 Tunnels
Done NF SER Shifflet BLRI 2R20-LC 05/01/04 NPS completed  |NPS complete NPS Completed Repair of bridge No permits
CE bearings. required.
Provisional ID
Number for lead
paint removal
received 7-26-04.
Active NF SER Shifflet BLRI 2T13 10/01/06 NPS to do CE NPS to do NPS to do Buck Spring Tunnel FHWA to do FHWA to do FHWA to get NC Suzette Molling
DENR if required
Active NF SER Shifflet BLRI 2Y13 10/01/06 NPS to do CE NPS to do NPS to do Big Witch Tunnel FHWA to get NC FHWA to get all permits

DENR if required
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Active LT MWR  (Wong BUFF 10(1) 05/15/06 FHWA completed |Sent letter to FWS on NPS completed - Rehab. Buffalo FHWA to do if Waiting on newer
CE 9/22/05 5/27/2004. Letter 8/24/05 Point River Access required plans. .18 to 5+
Sent to FWS - June Road acres AOD.
24,2004 Need
Limited Concurrence confirmation. Mo
Issued 7/9/2004 - Shafii (501) 682-
Inspection for 0616 says if
Endangered Species under 5 acres
before construction AOD no AR
requested. permit necessary;
Sent letter to State just follow SWPP
on 6/7/2004. checklist and
State determined no construction
adverse impact permit
7/8/04 nationwide.
Done NCR Shifflet BW 1E16 05/25/99 NPS to Resolve Stream Restrict. BARC permit Permit rec. for Mailed 6/23/99 MDE Permit received |Feb 1999 Mohammad Ebrahimi, Water
Mar 1 - June 15 received 4/00 Stage 1 5/5/99 - Final MDE Res. Reviewer @ MDE 410-
Proj. awarded Permit received 3/00 631-8094
6/8/99
Done NF NER Weber CACO 11(1), 202(1) 12/15/04 CE signed by park|FHWA Completed by N/A FHWA sent letter to  |Cable Road and Public Mtg held in  |FHWA to do if Note: No permits are
for 11(1) 12/12/03 [FWS letter dated NEAC - concurrence [Tomahawk Trail FY02 required required. Simple Mill and
& CE for 202(1) [7/15/03. No species receive 8/03 - NPS overlay, no culverts or
Signed by Park on|present Fax received on streams. Also far enough
5/12/04 8/12/03 away from wetlands to avoid
county premits.
Active NF NER Madlansacay CACO 18(1) 05/01/07 FHWA to prepare |FHWA sent letter to NPS to do Reconstruct Route FHWA to obtain any
EA, NPS to sign |FWS in June, 2003. 18 and SR 6 necessary permits
FWS letter rec Intersection &
7/15/03 No species Possibly Herring
present Cove Parking Area
Active NF NER Madlansacay CACO 205(1) 12/01/05 FHWA to prepare |FHWA sent letter to NPS to do Rehab Head of the N/A N/A Mailed out permit [FHWA to obtain any
CE, NPS to sign --[FWS in June, 2003. Meadow PA application set to [necessary permits
NPS is FWS letter rec MADEP, Truro
considering the 7/15/03 No Federal Conservation
use of a CE species present. NPS Commission,
(some emergency |to conduct survey for Natural Heritage
pavement state listed species. & Endangered
removal has Not completed as of Species folks
already taken 5/4/05 (9/7/06). Mailed
place--dune out permit fees to
encroachment) - allow review to
Waiting on NPS to proceed
conduct species (10/11/03)
survey - CE
signed 6/8/05
Done DA FWS Matzke CAN 10(1) 12/02/03 CE by FHWA: FWS: ES found to FHWA to do if |Done 6/03/02 Rehab Visitor Ctr. 2/21/2002(N/A N/A N/A N/A N/A N/A N/A Jeff Shryer
Updated 8/13/02 T&E Species, BA applicable Parking Area, New Refuge Manager
8/23/2002 complete and cleared Parking Area & (304) 866-3858
8/6/02 Overlay FR 80
Active KR FWS |Madlansacay |CCR 10(1) 10/01/05 Visitor Center
Access Loop and
Lower Pool Road
Done KR SER Johnson CHCH 100(1), 103(1), 12/06/04 FHWA completed [rcv'd FWS Itr 8/29/03 106 Completed Rehab. Alex 6/19/2003 FHWA to do if Permit submitted
105(1) CE signed reply sent 10/17/03 (waiting for hardcopy) |Viniard, Vittetoe- applicable and approved.
8/24/04 Section 7 complete Chick, & Jay Mill
by letter dated Rds
10/30/03
Done KR SER Johnson CHCH 27(7) 05/24/05 FHWA to do EIS |letter sent to FWS Completed as part of |Construction of Permit submitted
review and memo (6/10/03. FWS to EIS Stormwater Mgmt and approved.
to file - Sent to provide reply by end Ponds.
NPS 10/15/03 for [Aug. Phone call
signature - Rec.  [follow up indicates no
10/15/03 anticipated isues
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Active KR FWS |Madlansacay CHN 10(1) 10/01/07 FHWA to do CE |FWS IntraService FHWA to do if |FWS to do. Beach Access Rd, |Waiting for N/A John Schroer
by 5/26/04 Agreement Request applicable parking area & preliminary plans Refuge Manager
bicycle Facility - #757-336-6122
scoped
Active KR NCR Struve CHOH 102(1) 11/03/05 FHWA prepared |Received 9/3/04 N/A NPS Opted to have |Resource Agency |Waiting for NPS to |EA out for public N/A N/A MDE and DNR N/A N/A Lynne Wigfield
EA/FONSI - FHWA perform this  |coordination decide Alignment  [comment from Permits may be Compliance Officer
signed 4/21/05 task. Added anew [meeting 10/8/02, 11/8/04 - 12/8/04 required. FHWA to do #301-745-5802
portion of project to  |Public Info by 4/17/05
this. 10/10/02.
Done DS NCR Choubah CHOH 213(1) 06/09/05 FHWA completed |Received FWS letter n/a SHPO concurred with [Rehab. Historic public information  |JPA for ACOE and Not required Stormwater n/a n/a Mike Seibert
CE, NPS signed  [8/11/04, no federally not likely to adversely |Bridge over C&O mailer sent - Public [MDE necessary (soil disturbance [management and Exhibits Spec.
on 2/23/05 listed species present affect determination. [Canal mtg 12/13/04 because C&O is under 1 acre) E&SC plan approval (301) 714-2217
Dated 8/19/04 navigable received from Fred
waterway. JPA Jones of MDE 4/14.
sent 12/10.
Permit from Corps
received 2/2/2005
Done NER Atkins COLO 19A2 09/17/99 CE complete NA SHPO completed No clearance Contractor can not |NWP 14, 25, & 33 |James City County|not required Permit Needed? Yrk US Coast Guard contacted
07/30/99 7/30/99 restrictions block boat access |received 8/30/99 |Wetland Permit Cnty-No James 2/22/99 Ann Deaton
imposed by US under bridge exp. 8/24/01 obtained 9/00 City - Yes  Rec. 757-398-6231
Coast Guard 8/2/99 VAMRC - No
VADEQ - no
Done NF NER Jakovich COLO 1A16, B32 11/05/04 FHWA to do CE |FHWA to do NPS to do Emergency project FHWA to do VADCR and VAMRC and wetland
for NPS signature for 5 bridges VPDES needed. |board approval req.
washed out due to
hurricane Isabel
Active LT NER Wong COLO 1A17, B33, C11, 11/22/07 NPS to do EA - NPS to do DSC to do Repair of concrete FHWA to get FHWA to do VAMRC and wetland Dorothy Geyer, 757-898-
D40, E13 EA out for public slabs and drainage board approval req. 2430
comment through along parkway.
3/23/06 Conrete slab work
moved to COLO
1B34, C12
Done NF NER Wong COLO 1B34, C12 09/01/05 NPS completed  |NPS completed with NPS completed with |Repair of concrete no permits needed
8/30/05 CE CE slabs
Active RD SER Madlansacay COWP 500(1) 09/17/05 NPS completed |NPS to do - Need NPS to do - Need Rehab. Park Roads Not Required Not req. Jami Hammond, SER
CE dated 9/15/05 |copy of ESF copy of ESF
Done KR FWS |Madlansacay CRS 10(1) 05/26/05 FHWA completed |Complete Complete 3/12/02 Rehab, ditchwork, 2/20/2002 Corps/State JPA N/A. Disturbance |Corps/State JPA Scott Lanier
CE 4/8/02 and add gravel - application mailed less than 1 acre. |application mailed in Refuge Manager
Project Haulted by in August 4, 2004 - Verified at SC August 4, 2004 (843) 335-8401
FWS on 5/18/2005 No response. DEP.
due to presence of Letter mailed
nesting Red- 2/23/05 notifying
cockayed COE that we will
woodpecker proceed to award
under NWP 3.
Done SS FWS  |Matzke CTH 10(1) 12/01/01 FWS CE signed |FWS Completed FHWA to do if |Complete 9/17/01 FWS to obtain all  |1/5/2001 & 6/28/01 NWP #3 received FHWA mailed Greg Harper, FWS, 318-992-|
7/9/01 3/15/01 applicable permits. FEMA & 8/28/01 by letter dated 9/15/01. Rec. 5261
Floodplain permit 9/4/01 11/5/01
not required.
Done BAM SER Shifflet CUGA 10(1) 06/26/05 FHWA sentout  |FHWA sent letter to NPS mailed May 10, |Recon Skyland Not required since Not required Not Mark Woods
CE May 24, 2004. |FWS 10/03 - 2004. Road (4R) not working in blue since disturbed required
Signed copy Completed by Itr line streams. DH area is less than since not
received 6/8/2004 |dated 11/25/03 - Tree 1 acre. DH working in
(dated 6/1/2004). |removal only allowed blue line
between Nov. 15 and streams.D
March 31 H
Done SER Shifflet CUGA 25E28 11/15/00 NPS CE complete Complete - Rehab Little Tunnel
Complete 9/26/00 Documentation not
received.
Active KR MWR  |Mandel CUVA 18(1), 164(1) 07/01/07 EFLHD to do EA, |FHWA sent letter Exempt NPS to do Rehab. Fitzwater FHWA to do
NPS to sign. 11/15/04 - Received Rd and Brandywine
Waiting for BA to [letter 12/04 -BA Creek Br.
finish EA. required Resources
survey's ongoing
Pending |SS DDOT |Dowden DC 19th Street 07/01/02 DC Sediment &
Erosion Control
Permit - FHWA to get.
Pending |SS DDOT  |Atkins DC BH-3202(8) 12/01/02 CE Completed FHWA to do. Design/Build for FHWA to do

8/5/02

Taylor Street
Project
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Active RD DDOT |Morris DC BR/STP-3301(30,31) 11/01/05 DDOT completed. Design/Build Contractor to get
Rob Morris has a Project - 9th Street all permits as part
copy Bridge over NY Ave of D/B project.
& Amtrak
Done SS DDOT  |Atkins DC BR-3307(009) 09/01/03 CE Completed Rehab Bridge, DC Sediment &
8/5/02 Southern Ave. Erosion Control
Bridge No. 70 over Permit - FHWA to get.
Suitland Pkwy
Active RD DDOT |Wong DC STP 8888(142) 04/09/05 FHWA CE signed Letter mailed to DC Traffic Safety Received Permit
on 9/15/03 by DC SHPO on 9/12/03 -  |Projects #1-4 DC 5/21/2004. Revised
Division office Concurrence STP 9999(641) plans submitted
received 10/7/03 2/19/04. Received
comments from DC
and requested PD by
email to make
requested changed
3/8/2004. Comments
received 10/31/2003
Active RD DDOT |Darden DC STP/BH-8888(58) 12/22/05 FHWA completed SHPO clearance rec. |Reconstruct 29th, FHWA to do as part| COE/State permit Submission to Georgetown
CE on 9/8/04 10/1/99. MOA signed.|30th, 31st, and of construction application Board and CFA required.
Wisconsin Bridge is  [Jefferson St submitted 3-11-03
on list, others bridges over C&O for 31st bridge.
contribute to C&0O Canal. Others don't need
Active RD DDOT |Darden DC STP/BH- 05/09/04 FHWA to do CE, SHPO clearance rec. |Reconstruct FHWA to do as part|No Corps permit No NPDES (0.2 |Recd DC Permit for Submission to Georgetown
9999(456,457) and Div. Office to 10/1/99. MOA signed.|Wisconsin Ave of construction necessary (says acres Wisconsin Bridge Board and CFA required.
sign Wisconsin Bridge is  [bridge over C&O Jack Dinne Corps disturbance). 12/30/03DC Sediment
on list, others Canal. in Balt. 410-962- & Erosion Control
contribute to C&O 6005). Permit - FHWA to
get.Preliminary
comments recd
10/31/2003. DC
Watershed Protection
SWM and E&S
permit acquired
3/28/06. Expires
3/28/2007. Work
must begin within this
time period. Once
started, permit is valid
until project
completion.
Active RD DDOT (Wong DC STP-4000(80) Q 12/01/03 FHWA sent CE to ? Rehab. Q Street Received Permit
Street DC Division for from 14th Street to 12/30/2003.
sign. on 9/15/03 RI Avenue
Done SS DDOT |Dowden DC STP-9999(974) 07/15/02 FHWA CE signed NPS to do. Received |Rehab. Sidewalks 9/5/2001|FHWA to do DC S&EC Permit -
National Mall Sidewalk 4/22/02 6/07/2002 on Madison and 4th Preliminary plans
Improvements St. NCPC and submitted 3/21/02,
CFA Approval REC. 4/18/02
Received 4/18/02
and 5/30/02
Done DDOT  |Atkins DC STP-9999(980) 08/15/00 CE signed by NA FHWA to do as part DC Sediment and Meetings with NCPC and
Project 2 (NHS) FHWA 5/22/00 of construction Erosion Control CFA on 5/5/00 Meet with
Permit required - KariKari on 5/17/00
FHWA sent to DC on
June 20, 2001
Done DDOT  |Atkins DC STP-9999(981) 06/01/00 CE signed by NA FHWA to do as part DC Sediment and Dave Hammers, NPS
Project 1 FHWA 5/22/00 of construction Erosion Control
Permit required -
FHWA sent to DC on
June 20, 2001
Done DDOT  |Atkins DC STP-9999(982) 09/30/01 CE signed by NA FHWA to do as part DC Sediment and
Project 3 FHWA 5/22/00 of construction Erosion Control
Permit required -
FHWA sent to DC on
June 20, 2001
Done DDOT  |Atkins DC STP-9999(983) 09/30/01 CE signed by NA FHWA to do as part DC Sediment and
Project 4 FHWA 5/22/00 of construction Erosion Control
Permit required -
FHWA sent to DC on
June 20, 2001
Done SS DDOT |Dowden DC STP-9999(984) 06/01/02 CE signed by NA FHWA to do as part DC Sediment and

Project 5

FHWA 5/22/00

of construction

Erosion Control
Permit required -
FHWA sent to DC on
June 20, 2001
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Done SS DDOT |Dowden DC STP-9999(985) 06/01/02 CE signed by NA FHWA to do as part DC Sediment and
Project 6 FHWA 5/22/00 of construction Erosion Control
Permit required -
Contractor to get
Done SS DDOT  |Morris DC-14th Street Bridge 07/01/02 Rec. concurrence by DC Sediment &
Project 2 letter dated 5/1/02 Erosion Control
Permit - FHWA to get.
Done SS DDOT |Dowden DC-8th Street 06/30/02 FHWA CE signed |NA FHWA completed DC DPW is doing a Public Mtg 6/13/00, |Not Required Not required DC S&EC Permit -
by Div. Office on 1/5/01 Signed by DC |traffic study. next meeting Nov. Preliminary Plans
9/18/01 SHPO 1/19/01 Prelim. Rec. Due 21, 2000 submitted 3/21/02.
4/16/01 REC 4/18/02
Done SS DDOT |Dowden DC-BH 3000(39) 07/02/02 EFLHD CE signed FHWA mailed to Jefferson Drive
1/25/01 by DC SHPO on 8/31/01. Bridge over 12th
FHWA Concurrence rec. Street
5/1/02
Done Ss DDOT |Dowden DC-BH 4000(77) 12/01/01 EFLHD CE signed Not required. RehabD St. & E FHWA to do DC Sediment and
1/25/01 by DC St. Bridges over I- Erosion Control
FHWA 395 Permit required -
FHWA sent to DC on
June 20, 2001
Active DDOT |Clabaugh DC-Broad Branch 09/30/05 Rehab. One bridge
and Broad Branch
Rd form Beach Dr.
to Linnean
Done SS DDOT  [Atkins DCIBC - City Wide Local 08/15/01 FHWA, Divi office DC Sediment &
Streets CE signed 8/5/02 Erosion Control
Permit - FHWA to get.
Done SS DDOT  |Atkins DCIBC - City Wide Local 03/15/03 FHWA CE DC Sediment &
Streets (Wards 3 & 4) received from DC Erosion Control
DC-8888(012) Division on Permit - FHWA to get.
8/22/01
Active JVD DDOT  |Morris DC-L'Enfant Promenade 07/01/06 FHWA to do EA FHWA to do 10th Street from Dead Project after |Public mtg 7/31/03
via Consultant. Independence Ave [NEPA
FONSI expected to an overlook
Spring 04 named Benjamin
Bannecker Park
Done JVD NCR  [Atkins DE-0014(801,803) 11/30/03 Final EIS FHWA completed Public Meeting NEPA Comp. Submitted DC Watershed
complete SHPO compliance on |3/14/00 and Final 10/01/95 Meeting 3/15/01. Protection SWM and
04/01/99 5/22/00 Review by NCPC in held 11/15/99 - Comments rec. E&S permit acquired
May 3, 2001 Mtg held 9/18/03 4/25/01. Permit 3/28/06. Expires
Rec. 4/18/02 3/28/2007. Work
must begin within this
time period. Once
started, permit is valid
until project
completion.
Done SS NER  |Shifflet DEWA 10(2) 05/15/02 NPS CE dated Complete 9/10/01 NPS completed 3/6/2001 If required, NPS to FHWA Received (FHWA rec FHWA received NJ John Heilferty, NJ DEP 609-
9/10/01 8/30/01 - SHPO 3/12/2001 do. NJ Fresh Water ~ 1/11/02 Stream Encroachment 777-0454 Ms. Jacki
concurred with 1/9/2002 Wetlands Permit Permit dated 4/23/02 Katzmire, NPS, 570-588-
determination of no dated 4/23/02 2439
adverse effect.
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Done SS NER Shifflet DEWA 10(3) 09/07/02 NPS CE NPS completed NJ SHPO "no Permit Received NPDES Permit
completed 8/1/02 - mitigation adverse affect" dated 1/14/03FHWA to and E&S
8/14/02 measures required. 8/17/01 do. Need Wet. certification
Del. From NPS obtained
12/18/02
Active DSsC NER Arnold DEWA 105(1) 03/01/06 NPS/DSCtodo |DSC todo NPS to do Reconstruct River 7/23/2003|EA released for FHWA to do if req FHWA to do
EA via Consultant Road public comment on
by 11/1/04. EA May 16, 2005. End
released for public of comment period
comment on May is June 15, 2005.
16, 2005.
Active NF NER Arnold DEWA 14(10) 03/30/06 NPS completed NPS completed NA NPS completed Tom's Creek Bridge Chapter 105 Permit
CE 9/6/02 - 8/27/02 9/5/02 (Water Obstruction
Updated 8/12/05 and Encroachment
Permit) not necessary
for any DEWA project,
because we are a
federal agency.
Done NER Shifflet DEWA 14(4) 07/01/98 Environment Tasks
Complete
Active RD NER Arnold DEWA 14(5) 06/09/05 NPS CE NPS completed NA NPS completed Post Construction Corps permit Received Permit [Sent letter to PA DEP
completed 9/6/02 -|8/27/02 9/5/02 Stormwater received February 10/25/06 Permit |requesting 401 Water
updated 8/12/05 measures holding 7,2006. Expires No. Quality certification on
back NPDES, June 30,2006. PAI025204002 |5/28/2004. Received
waiting on SWM Applying for 401 water quality cert
revisions extention or 8/27/2004.
Received E&SC renewal with Janet
plan deficiencies Boyer of Pocono
letter from Pike Cty. Corps office as of
9/6/06 - received e- 5/22/06.
mail from Paul
Grella indicating
Active NF NER Arnold DEWA 14(6) 07/14/05 Sent Revised FWS concurrence Completed with CE  |PennDOT and local Trout Streams URS to obtain URS to acquire  [URS to acquire if Mr. Bob Kirby, Asst.
Draft to NPS received 4/21/03 Township Permits present - no permit and Wet.  [permit required. Monroe & Superintendent, 570-588-
2/13/04 FHWA to |PNDI 5/28/03 required for constr. nationwide Delin. Pike County Permits 2418
do. Draft signs. permits.
comments rec
1/15/04 - Final CE
dated 10/21/04 -
Revised by memo
dated 2/22/05
Active NF NER Arnold DEWA 14(7) 03/01/07 Completed by Completed with CE Completed with CE  [Rte. 209
NPS CE dated Completion project
5/18/05
Active NF NER Armold DEWA 14(8) 06/01/04 CE completed by |Completed with CE Completed with CE  |Emergency Mill and No drainage or Sent letter to Pike
the NPS on Overlay of 15 miles shoulder work to County
5/19/04 of Rte 209. No be performed, requesting
regrading of therefore no exemption from
shoulders to be permits required. E&SC plan on
performed 5/28/2004.
Accepted
6/7/2004.
Active NF NER Armold DEWA 14(9) 11/30/05 NPS completed  |NPS to do NPS to do Repair of County Corps permit NPDES not Sent Kate Crowley
CE 8/12/05 Bridge over Tom's received February| necessary. new 401 water quality

Creek

7, 2006.

Received E&SC
"Letter of Plan
Adequacy" from
Pike county on
11/16/05. Valid
until November 8,
2007.

cert - 9/14/2005.
Email from Carl
Deluca (addressed to
Elaine Moyer of
Corps) recommending
approval is 401 Cert.
Received December
29, 2005. Phone call
to Carl on 2/21/2006
confirmed this.
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Done DA, FWS  |Matzke ER-ALL 10(2) 10/11/02 CE by FHWA: FWS: Done 7/26/02 FHWA - N/A |FHWA - Done Emergency Repair 2/21/2002(N/A N/A N/A N/A N/A N/A N/A Jeff Wiggington
Updated Done 7/09/02 4/10/02 to 26 roads Refuge Manager
7/29/02 (252) 473-1744
Done DA, FWS  |Matzke ERFO-FEL 10(1) 08/28/03 CE by FHWA: FWS: Done 3/20/02 | FHWA to do if |Done 4/29/02 Construct Low- 3/19/2002|N/A N/A N/A N/A N/A N/A N/A Jim C. Johnson
Updated Done 6/14/02 applicable Water crossing in Refuge Manager
6/28/02 flood area. (870) 364-3167
Done DA FWS Johnson ERFO-FWS-MRT 10(3) 01/22/03 CE by FHWA: CE by FHWA: Done FWS: N/A  |FWS: Done 7/30/02 |ERFO Repairs 2/28/2002|N/A St. Johns Water  [N/A N/A N/A N/A N/A Dorn Whitmore
Done 8/22/02 7/15/02 Management NW #3 - Sent Supervisory Refuge
District Permit 1/14/03 Manager (321)
Complete - 403-7631
Pending ACOE
NW#3
Done NF SER Darden ERFO-GUIS 11(1) 10/28/05 FHWA to do EA |FHWA to do NPS to do Reconstruct Santa FHWA to do if FHWA to do FHWA to do
Rosa and Perdido required
Key Roads, FL
Done BAA NER Shifflet ER-NERI 6(3) 09/30/03 FHWA to do CE, |FHWA obtained NPS completed ERFO project Permit Received FHWA to do if Permit received on
NPS signed concurrence of "not 4/26/01 on June 9th 2003 required. July 23rd 2003
718102 likely to adversely
affect” on 6/12/02
Done DA, FWS  |Matzke ER-POC 10(1), etc. 09/16/02 CE by FHWA: FWS - Done 5/16/02 | FHWA to do if |FHWA - Done ERFO 2/21/2002|N/A N/A N/A N/A N/A N/A N/A Howard Phillips
Updated Signed 7/09/02 applicable. |4/30/02 repairs:replacment Refuge Manager
7129/02 of surface material (252) 796-3004
on 9 roads.
Active KR FWS Madlansacay ESN 10(1) 03/15/06 FHWA to do CE |FWS IntraService FHWA to do if |FWS to do. Rehab. Parking Scoped and field N/A N/A N/A N/A N/A N/A Martin Kaehny
by 3/25/04 Agreement Request applicable area & road- review with MD Refuge Manager
scoped Dept of 410-639-7056
Environment
Active KR FWS |Madlansacay ESV 10(1) 08/02/05 FONSI signed Done N/A Received 9/13/04 Paving of road, Local Wetland Joint Permit N/A Received "Land Disturbance N/A N/A Eastern Shore of VA
5/26/04 parking area and Board meeting Application (JPA) 10/25/04 Permit not necessary" Susan Rice
boat docks. - 9/20/05. Board sent 12/21. Timothy Holloway, Refuge Manager
Project removed required that Received letter of Northhampton County #757-331-2760
from FY04 and no FHWA provide exemption from Department of
funding. Permits mitigation in VMRC 1/5/05 and Planning and Zoning.
on hold by Northampton again on Wetlands Board
Programs eff. County, instead of |7/21/2005 after meeting 10/19/2005.
8/17/04 contributing to sending in revised Formulating mitigation
Virginia Wetland plans. Still need plan for Wetlands
Trust Fund. Site COE permit. Plan board approval.
located at Bull for dewatering site Looking to build tidal
Farm property and |for dredged wetlands on nearby
VMRC Hank material informally "Bull" property. Trust
Badger said accepted by State Fund contribution not
location was and Corps. Need acceptable to
adequate. final approval from Northampton County.
Tucker Smith of Once mitigation site
Corps. Mitigation and plans is
plan being approved, will go
designed as of before baord again for
1/26/06 by Dave final approval. Sherri
Byrd of FWS ES Kattan of DEQ issued
office. us "Notification of No
Permit Required"” for
Virginia Water
Protection Permit on
July 4th 2006.
Active KR FWS  |Madlansacay FEL 10(2) 04/24/06 7 roads
Done NF FHWA [R. Morris FEMA 2120-1(1) 09/22/05 FHWA to do CE |[FHWA to do. Letter FHWA to do. Letter [repair both piers N/A N/A N/A N/A N/A N/A
(signed 7/7/05) mailed to FWS mailed to SHPO and replace the
04/13/05. / SHPO expansion
concurrence r bearing and other
05/09/05. miscellaneous
bridge work
Done BAA NER Morris FL 93-1(1) 12/01/04 Signed CE FWS concurence Completed 03/17/04 NR Permit issued Sent E&SC plan
obtained on received through 6/25/04. Copies |deficiencies letter to
3/10/04 PNDI 2-20-04 sentto COE and |Somerset Cty.
Proj. Manager Conservation District
5/21/04. E&SC plan
approved 6/3/2004.
Done FS Atkins FL FH 13-1(16) 09/30/00 Complete, Need |Biol. Assess. NA NW FL Surface FS issued a FONSI [NA Permit exp. June, |Permitrec. 8/30 |FL DEP Permit issued NA Kathy O'Brien, FS FSto
note to file complete, rec. Water Mgmt Permit for Restoration 2000 Extension exp. 5yr 1/2/01. Exp. 1/6/01 provide updated Biol. Eval
11/8/00 ext. received. work in 2/00 rec. 6/14 -> 12/02
Done FS Nishimoto FL PLH STMA 59(1) 09/30/99 CE signed & FWS will complete. FWS will complete. |Open Bids 8/24 NWP #3 Obtained FL DEP Permit
comp. 04/28/99 4/16/99 Obtained 4/16/99
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Active RH SER Shifflet FODO 13(1) 09/09/05 FHWA CE mailed |FHWA to do. Completed by SHPO |Rehab. Cedar St.
9/7/04 to park. Received from FWS letter dated 6/14/04. |Cumb. Riv and
Signed 9/15/04 5/14/2004. Sent letter Rec. 7/13/2004 from |Cemet Spurs, etc.
to State 5/3/2004 - NPS
replied 8/24/04 w/ 5
species
Active LT NER Arnold FONE 500(1) 02/15/07 DSC to complete |FHWA to do - NR NPS to do - FHWA to |Reconstruct Route 6/11/2002 FHWA todo - May be required |Sediment and Erosion Leroy Renninger, (724) 329-
all NEPA salamandar habitat do archeological 500, Picnic Loop Wetland Control Permit req. 5804
documentation present - wetlands investigation. PR Road and Rehab delineation Stormwater Mgmt
per email dated  |present, FWS sent submitted 2/5/04 - Rte 100, Picnic required. Changed permit req. DSC to do
8/27/04: CE with |on 10/21/03: FWS Cancelled - DSCto |Access Rd - Field project, DSC to do
re-evaluation of  [received do. Review 9/24/03.
1997 Visitor's 11/10/03,Expires Reconstruct
Center EA 11/3/05, PAFW sent Entrance Road
on 11/14/03
NPS/DSC to do
Done BAA SER Wong FOOT 15A31 01/01/04 NPS completed NPS Completed
CE 9/11/03 9/11/03
Active NF SER Sanders FOOT 15A32 06/19/06 NPS completed |FHWA to do Letters NPS completed with |Removal and Sent TVA/JPA to Sent Aquatic N/A letter
CE 10/19/05 sent to FWS and CE replacement of Corps on March Resource Alteration received
State (TDEC). HACO on 21, 2006. Permit to TNDEC on stating no
Letters received from Gatlinburg Spur Rd Received Corps March 21, 2006. jurisdiction
both agencies. permit July 4, Received June 19, and no
6/2/05-FWS (6/15/05 2006. 2006. Expires June 8, objection
TDEC) T&E species 2009. to the
may be present and a project.
site survey is 4/18/06
recommended.
Pending [BAA SER Sanders FOOT 8B2 10/01/03 New, 7.4 km
Pittman Ctr to
Webb Mtn.
Active NF SER Sanders FOOT 8E13 01/07/05 NPS EA Complete| Need to check if Bridge #8 PIH Jan. <1 acre of
- FONSI dated SHPO has been 04 disturbance, no
1/7/98 completed by the permit req.
NPS
Active NF SER Sanders FOOT 8E15 01/17/07 NPS EA Complete| Construction of FHWA to do
1/7/98 Bridge #1
Active NF SER Sanders FOOT 8E8 01/01/04 EA complete Complete Needed
04/99
Active NF SER Sanders FOOT 8H8 04/01/04 NPS CE Completed with CE NPS completed ERFO repair of
completed 1/6/04 5/10/04 slide and
reconstruct
adjacent road
Active BAM SER FOPU 1A2 01/01/05 Rehab/Resurface
Park Roads
Active BAM SER FOSU 10(1), 900(1) 03/01/07 Resurface and
repair VC Entrance
Rd and PA
Active LT NER Morris FRSP 11(1), 20(1), 06/05/06 FHWA to do EA. |Letter received from NPS to do, Rehab Burnside public comment Federal
200(1) EA initiated FWS on June 14, completed 12/2/05 Drive, Gordon Dr., period 12/14/05- consistency
1/19/05 - public 2004. No endangered Chancellorsville VC 2/13/06 review during
comment period |species present. PA public comment
12/14/05-2/13/06. period.
FONSI dated Received
5/3/06 package 3/2/06.
Done DA, FWS  |Matzke FWS - ALL 10(1) 01/03/02 FWS completed |Completed by FWS Not Required |Completed by FWS |FWS to obtain all 5/5/2000|N/A FWS - NW 14 N/A FWS - Permit# |FWS - 7/12/01, completed N/A Suzanne C. Baird,
Updated CE 9/7/01 memo dated 12/20/01 permits. issued 7/12/01, NC 615, 8/8/01  |Permit# Curri-2002-  (11/14/01 Refuge Manager
2/22/02 10/17/01 Expiration 7/12/03 002 (252) 429-3100
Done DA, FWS  |Matzke FWS-HLD 10(1) 07/24/02 CE by FWS: FHWA Recon 2 Bridges 7/5/2000] FWS to obtain
Updated Completed completed and permit
2/22/02 3/15/02 signed by
FWS 3/5/01
Done BAA FWS  |Matzke FWS-HTC 10(1) 04/01/02 FHWA EA Bald Eagle Present. | Not Required |Letters mailed to 7/5/2000|Public notice FHWA received FHWA to do if An Individual TN Notreq. |FHWA to do all NEPA,
complete. FONSI [No work between THPO's on 3/20/01. posted 4/21/01 - 30 [INWP #3 dated required. Aquatic Resources Compliance and Permit
signed 9/21/01. Nov. 15 and Feb. 15. SHPO complete by day comment 4/11/01 for roads Alterations Permit was Work
CE signed 4/4/01 |FWS to get Section 7 letter dated 7/24/01. period begins. & bridges. Exp. 2 received 2/27/02.
Concurrence. years. Expires 2/27/07
Done FWS  |Nishimoto FWS-LXH 10(1) 02/09/00 Design Only. FWS is doing all NEPA.

Compliance and Permit
Work
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Done DA FWS Johnson FWS-MRT 10(2) 10/24/02 CE by FWS, Done [FWS: Done 3/19/02 FWS: N/A |FWS: Done 4/5/02 Rehab Bairs Cove 2/28/2002(N/A FWS to obtain N/A FWS to obtain N/A N/A N/A Ron Hight
Updated 5/31/02 Parking Lot permit - PENDING permit Refuge Manager
7/29/02 PERMIT (321) 861-0667
Done FWS  |Atkins FWS-WHR 10(1) 09/30/00 FWS CE Complete as part of FHWA rec. |FWS to do. FWS working on FWS complete  |FWS complete FWS is doing all NEPA.
complete 9/26/00 |CE signed 4(f) getting all permits Compliance and Permit
eval on Work
7/21/00
Active KR NER Darden GATE 110(1), 211(1), 08/31/08 FHWA to do EA. [FHWA to do. Letter NPS to do. Rehab Fort Tilden
212(1), etc. to FWS drafted. Rd, Riis Landing
Parking, and Ryan
Center Entrance
Active KR NER Darden GATE 132(1) 03/01/07 FHWA to do EA [FHWA to do NPS to do. Topo Construction of new 6/11/2002|Public meeting held FHWA to do if FHWA to obtain all permits
map sent to SHPO entrance road and 3/10/04 required. and compliance.
on 6/4/2004 parking area.
Comments rec.
7/26/04. Arch Survey
Complete 09/05
Delayed due to
funding
Active KR NER Darden GATE 60(3), 61(4) 03/26/08 FHWA to do EA [FHWA to do. Letter NPS to do. Rehab of
via a AJE. drafted Hartshorne Dr.
Waiting on
funding
Done NF NER Darden GATE 906(2)-LC 11/01/04 27?2?72 7?? 27?2?72 Emergency PA
repair
Active JVD SER Sanders GRSM - North Shore 12/01/05 FHWA to do EIS - N/A Agency Scoping 5 meetings on
Road under contract Mtg 3/12/03, March 10,11,13,17,
9/10/03 and 18, 2003 - 5
meetings on Sept
8,9, 11, 15, and
17,2003 - 5
meetings on March
2,489, and 11,
2004
Active NF SER  [Sanders GRSM 105(1) 05/26/05 FHWA to do EA. [Completed. Letter Completed. Letter |Replacement of an [memo sent 6/27/03 |Public comment Application mailed N/A 401 Water Quality App.
Signed FONSI received from FWS received from NC existing ford with a period ends 04/28/05. Cert received 9/27/05 Mailed
received 04/28/05 |dated 9/23/04. SHPO, dated 2/9/04 |new steel truss 1/31/05 Received 404 with 20 contingencies. 04/28/05.
bridge. permit 7/28/2005. Received
Expires 3/18/2007. TVA
permit
7/26/2005.
Active NF SER Sanders GRSM 11(1) 03/01/06 NPS to do CE by NPS to do by May '05|Remove and FHWA to do if
May '05 replace HACP for required.
2.6 miles on 441
Spur Rd
Active NF SER Sanders GRSM 1A25 02/09/08 NPS to do CE by |Sent 11/6/03 FWS ltr NPS to do by May '05|Rehab Retaining FHWA to do if
(Cancelled?) May '05 rec. 12/5/03. Section Walls on NFG Rd required.
7 complete. (TN)
Active NF SER Sanders GRSM 1A26 01/01/05 Rehab NFG Rd
Phase 1 (TN incl
walls)
Done SER Weber GRSM 1A27, B18 06/15/01 FHWA CE signed NPS completed Not Required Not Required.
(Guardrail Project) by NPS 4/9/01 SHPO concurrence
of "no adverse effect"
received 3/1/01
Done BAA SER Sanders GRSM 1B17 12/16/04 NPS completed |Sue McGill and NPS to do with help |Rehab. Newfound Nationwide 23 NPDES permit  |State 401 Water FHWA to
CE 5/5/04 Imelda Wegwerth will from FHWA Gap Rd - Phase | received 11/19/04 received 8/2/04 |Quality Certification get.
coordinate from USACE received September
Wilmington 8, 2004.
District.
Active JVD/NF SER Sanders GRSM 1B19 07/12/07 FHWA to do EA  |Sue McGill and FHWA to do with Rehab. Newfound Public meeting FHWA to get for NC DENR Permit FHWA to
via Consultant -  [Imelda Wegwerth will assistance from NPS (Gap Rd - Phase 2, scheduled for triple box culvert required for Erosion get.
contract initiatied |coordinate Working on MOA for [Intersection September 15, extension and Sediment Control.
Jan. 04 -Release SHPO and THPO improvements 2005
for public
comment 9/1/05
Active NF SER Sanders GRSM 27(1), 150(1) 03/02/09 FHWA to do EA |FHWA to do NPS/FHWA to do Reconstruct 6/27/2003|Public Mtg 9/13 & Imelda Wegwerth

via Consultant,
NPS to sign

Roaring Fork Rd
and retaining
structure (4R), and
Cherokee Orchard
Rd

14, 2004
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Active NF SER Sanders GRSM 504(2) 07/17/06 Done by NPS. FHWA to do Letters Done by NPS 12/5/05|Repair/ Joint TVA/Corps N/A Aquatic Resources Received

12/13/05 sent to FWS and Reconstruction of permit sent Alteration permit sent July 18,
State (TDEC). Parsons Branch Rd 5/10/06. Received to TN DEC 5/10/06. 2006. If
Letters received from Corps permit Received 6/12/06. project not
both agencies. NW#3 July 4, Expires June 7, 2007. started
6/2/05-FWS (6/15/05 2006. Nationwide Also received 401 within 18
TDEC) T&E species permits expected Water Quality Cert months
may be present and a to be extended or from TNDEC which is (after 7-13
site survey is reissued March valid until June 7, 06), a new
recommended. 18, 2007. 2007. permit
Concurrence must be
received from FWS aquired.
on 12/16/05.

Pending [NF SER Sanders GRSM 7A1 01/01/10 FHWA to prepare |FHWA to do. Imelda FHWA mailed letter |Project put on hold Public meeting held |FHWA to do if FHWA to do. Imelda Wegwerth 865-436-
EA, NPS to sign |Wegwerth is contact. to SHPO and THPO's|by NPS. Project is early 2002 required by 3/7/05 1302
by 12/7/04 on 2/21/03 no longer a priority
Reprioritized. and all work has
Quit working on it, stopped.
waiting for
direction to
continue.

Active NF SER Madlansacay GUIS 12(1), 15(1) 12/29/06 NPS to do CE NPS to do Rehab. Fort

Pickens Historic
Dist. & Davis Bayou
Unit - Project
reduced to Slurry
Seal Only
Active BAM NCR Arnold GWMP 100(1), 103(1), 07/21/07 NPS to do CE. Completed with CE. Completed. Signed [Roadway rehab. Of FHWA to do if FHWA to do VA DCR - FHWA to
104(1) CE Signed by the [9-23-04 (Though no on July 6, 2004 West Blvd. Dr., required do if required.

Park on 9-23-04  |supporting East Blvd. Dr, and
documentation. Northdown Rd
Simple Mill and
Overlay job. No
impacts to plants or
animals)

Active BAM NCR  [Johnson GWMP 11(2) 01/18/05 NPS completed |NPS completed with NPS completed Park is working on n/a NPDES (for DC |Sent plans for DC N/A

CE 9/1/04, DSC
waiting for park to
sign env.
screening as of
3/19. Waiting on
NPS FONSI for
Sewer line work -
FONSI dated
9/29/04

CE

9/2/04. Waiting on
SHPO for Sewer line
work

the compliance -
not complete as of
memo dated 2/4/04

side) received
from EPA 10/26.
VPDES sent off
(for VA side)
1/4/2005 with
plans to
incorporate sewer
line. VPDES
received
2/4/2005.
Expires on
6/30/2009.

watershed division
review 12/7/2004,
accepted 12/23. DC
Building permit
acquired 4/18/2005.
Arlington County
review (while not
necessary) sent
1/4/2005 as a
courtesy.
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